

Gestão AGETEC-MS - Atividade (Ibrowse) #10

103 - Elaborar Plano de Inserção

12/14/2021 03:28 PM - Nara Gomes

Status:	Fechada	Start date:	12/14/2021
Priority:	Normal	Due date:	12/17/2021
Assignee:	Aline Silva Terra Macedo	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:			
Description			

History

#1 - 12/17/2021 06:25 PM - Aline Silva Terra Macedo

- File AGETEC-MS - Macroprocesso_GestaoDemandas.bpm added
- Due date set to 12/17/2021
- Status changed from Nova to Em andamento
- Assignee set to Aline Silva Terra Macedo
- % Done changed from 0 to 90

#2 - 12/20/2021 12:26 PM - Aline Silva Terra Macedo

- File AGETEC-MS_Plano_Insercao.docx added
- Status changed from Em andamento to Fechada
- % Done changed from 90 to 100

Files

AGETEC-MS - Macroprocesso_GestaoDemandas.bpm	34.9 KB	12/17/2021	Aline Silva Terra Macedo
AGETEC-MS_Plano_Insercao.docx	336 KB	12/20/2021	Aline Silva Terra Macedo